

Computing Development Plan



St Alban's CofE (Aided) Primary School

Rotherham

Introduction

Displays

RAG:	● Not set	Status:	Not Started
Priority:	Medium	Responsible:	PF
Team:	Computing	Monitor:	PF
		Dates:	01/09/23 - 30/09/24

Description: -

Actions

TITLE	STATUS	DATES	RESPONSIBLE	PRIORITY
Create Rota	● Not Completed	05/09/23 to 30/09/23	PF	Medium
<i>Create a simple rolling two year rota for Y1-Y6 for the three display boards in Computer suite.</i>				

Review Curriculum

RAG:	● Not set	Status:	Not Started
Priority:	Medium	Responsible:	PF
Team:	Computing	Monitor:	PF
		Dates:	01/09/23 - 18/12/24

Description: -

Actions

TITLE	STATUS	DATES	RESPONSIBLE	PRIORITY
Work Scrutiny <i>PF to monitor Computing Books to see how much of the curriculum is evidenced.</i>	● Not Completed	05/09/23 to 20/12/23	PF	Medium
Pupil Interviews <i>PF to interview pupils to evaluate impact of curriculum implementation.</i>	● Not Completed	05/09/23 to 20/12/23	PF	Medium
Review DSAT Curriculum <i>DSAT Computing hubs have shared their curriculum. PF to use a critical eye to compare and contrast ours to those of DSAT to see where improvements could be made.</i>	● Not Completed	05/09/23 to 20/12/23	PF	Medium
DT CAD inclusion <i>Review the curriculum to match the CAD and programming elements of the D&T curriculum to interlock with the Computing Curriculum.</i>	● Not Completed	05/09/23 to 19/09/23	PF	Medium

Embed the use of persona accounts

RAG:	● Not set	Status:	Not Started
Priority:	High	Responsible:	PF
Team:	Computing	Monitor:	PF
		Dates:	01/09/23 - 31/08/24

Description: -

Actions

TITLE	STATUS	DATES	RESPONSIBLE	PRIORITY
Ensure all children have a Discovery Account.	● Not Completed	05/09/23 to 14/10/23	PF	Medium
<i>Ensure all children have a Discovery Account.</i>				
CPD	● Not Completed	05/09/23 to 18/12/23	PF	Medium
<i>Staff Meeting on how use to use Discovery Coding with a focus on the new GUI, how to run a class, set homework etc.</i>				