

SEND Development Plan



St Alban's CofE (Aided) Primary School

Rotherham

Introduction

Success:

- SENDCo has completed the first year of the SENDCo Award
- SENDCo has attended SEND DSAT Hub meetings and share knowledge and experience
- SENDCo supported a DSAT school with a deep dive for peer development
- SENDCo has delivered assemblies about SEND - autism awareness, dyslexia, visual impairment, speech and language, ADHD, House leader assemblies on sleep and well-being
- CPD for staff - EPS provided behaviour training for TA's and SMAs; 3 staff members accessed Team Teach training; staff meetings regarding visual perception, SEN on Cpoms, Daniel Sobel training.
- SENDCo attended SENDCo Network Meetings
- School has been involved with Rotherham's Local Offer, liaising with outside agencies such as SIT, VI, EPS, Apsire Outreach, EHCP hub
- Y6 data for SEND is good

Ways Forward:

- Support adaptive practice in classrooms
- Create more opportunities and appropriate parental involvement
- Ensure that school adopt a Child centred approach
- Embed an effective recording systems

Support adaptive practice in classrooms

RAG:	● Not set	Status:	Not Started
Priority:	High	Responsible:	RC
Team:	SEND	Monitor:	RC
		Dates:	01/09/22 - 31/08/23

Description: -

Actions

TITLE	STATUS	DATES	RESPONSIBLE	PRIORITY
Promote the essential for some, good for all appro <i>Ensure all staff are aware of the mantra Ensure all staff try to follow this approach Ensure this is made clear on SEND documentations</i>	● Not Completed	12/07/23 to 26/07/23	RC	Medium
Develop coaching of SEND <i>SENDCo will be present in classrooms on Wednesday mornings to observe SEN children, identify needs and support staff in providing appropriate resources or actions. SENDCo to research and gather useful SEND resources.</i>	● Not Completed	12/07/23 to 26/07/23	RC	Medium
Lead SEND staff meetings <i>SENDCo to lead SEND staff meetings to teachers and TAs. Provide resources and guidance. Use time for solution circles to ensure a school-wide approach.</i>	● Not Completed	12/07/23 to 26/07/23	RC	Medium

Achieving successful parental involvement

RAG:	● Not set	Status:	Not Started
Priority:	High	Responsible:	RC
Team:	SEND	Monitor:	RC
		Dates:	01/09/22 - 31/08/23

Description: -

Actions

TITLE	STATUS	DATES	RESPONSIBLE	PRIORITY
Parent Questionnaire <i>Parents to complete a questionnaire for SEND provision at St Alban's Use data analysis to support parents</i>	● Not Completed	12/07/23 to 26/07/23	RC	Medium
Develop a successful parent meeting structure <i>Develop a way to collect parental views Create a meeting plan so all involved know the structure of the meeting Ensure all paperwork is available</i>	● Not Completed	12/07/23 to 26/07/23	RC	Medium
Provide parent drop in sessions <i>Set up termly drop in sessions for parents. 'Cuppa and a chat' This can be for parents to meet other parents of children with SEND or agencies can share information.</i>	● Not Completed	12/07/23 to 26/07/23	RC	Medium
Update SEND offer on the school website <i>Make the St Alban's SEND offer parent friendly Ensure it outlines specific information they need</i>	● Not Completed	12/07/23 to 26/07/23	RC	Medium

Acheiving a successful child-centered approach

RAG:	● Not set	Status:	Not Started
Priority:	High	Responsible:	RC
Team:	SEND	Monitor:	RC
		Dates:	01/09/22 - 31/08/23

Description: -

Actions

TITLE	STATUS	DATES	RESPONSIBLE	PRIORITY
Develop My Targets	● Not Completed	12/07/23 to 26/07/23	RC	Medium
<i>Children should be involved in the target process 'My Targets' should be child-friendly Introduce the 'I See You' approach</i>				

Develop an effective SEND recording system

RAG:	● Not set	Status:	Not Started
Priority:	High	Responsible:	RC
Team:	SEND	Monitor:	RC
		Dates:	01/09/22 - 31/08/23

Description: -

Actions

TITLE	STATUS	DATES	RESPONSIBLE	PRIORITY
Agree on a recording system	● Not Completed	12/07/23 to 26/07/23	RC	Medium
<i>Discuss with staff the options of recording on paper or electronically Decide on the most efficient system</i>				
Train staff on effective recording of SEND	● Not Completed	12/07/23 to 26/07/23	RC	Medium
<i>Train all staff on how to record SEND information on chosen format. SENDCO to monitor SEND files</i>				